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Airside Element

Purpose

This report is a tool to provide status of the Capital Projects for the Airports
Development Group. The report is divided into Elements; and includes a status
update for active projects followed by the schedule, budget and change order
summary. The Prorgam Wide tab includes the budget summary and an OCIP,
SBE/MWBE/DBE performance report.

The Airside Element consists of multiple projects necessary for accommodating the
movement of aircraft between the north and south runways; reconfiguring traffic
movement to accommodate the Tom Bradley International Terminal (TBIT)
expansion and modernization program; and provide airfield improvements as
required by Airfield Operations, the Federal Aviation Administration and other
Federal and State regulatory agencies.
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Utilities and Landside Element

These capital improvement projects implement critical utility and infrastructure that
support the Terminal and Airport operations within the Central Terminal Area (CTA)
and include the following.

• The CUP Replacement Element includes replacing the existing CUP, constructed
in 1961, and the co-generation facility, brought into service in 1985, which
are considered obsolete and inefficient relative to present-day technology,
the distribution network between the CUP and the terminals, and various
mechanical/electrical infrastructure improvements within the terminals.

• Other utility and infrastructure projects designed to provide service to or from the CUP.

• Various Landside projects designed to provide for the efficient and effective movement of people through the airport; and to provide
convenient parking for individuals using the airport. Landside projects are typically related to parking lots, public transportation,
train stations, tank farms, warehouse and cargo areas and access roads and perimeter fencing.
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ELEMENT OVERVIEW - Continued

Terminals Element

Most of LAX’s Terminals have been serving their purpose without major renovations
or modernization efforts for years. As needs change, the Terminal spaces and
structures need repairs, upgrades, modernization, and standardization to satisfy
these changing demands. From modernizing elevators and escalators with
standardized devices to updating fire/life safety systems, the Terminals Element is
focused on implementing these necessary improvements. The Project Status
Section for the Terminal Element is revised to report on three types of projects:

• Terminal-wide Improvements that typically consist of similar types of work
implemented across two or more terminals, such as the Elevator and
Escalator Program, the IT/MPOE Room Project, and Americans with Disabilities
Act (ADA) Enhancements; and

• Terminal-specific Improvements which typically address the enhancement and/or renovation of one or more parts of a specific terminal,
such as the Terminal 2 Improvement, Terminal 3 Improvement, etc.

• The Bradley West improvements identified in the approved LAX Master Plan, specifically related to development of new aircraft
gates at the Tom Bradley International Terminal. The new gates will support the airport's ability to effectively and efficiently
accommodate new large aircraft, such as the Airbus A380, Boeing 747 and Boeing 747-8. In addition, the project calls for substantial
improvements related to the concourses and central core area of the Tom Bradley International Terminal, including: construction of new
north and south concourses at the terminal, west of the existing concourses, which would be removed; construction of eight aircraft
gates and associated loading bridges and apron areas, along the west side of the new terminal concourses; and relocation and
consolidation of existing aircraft gates along the east side of the Tom Bradley Terminal.
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Residential / Soundproofing Element

Tenant Improvement Element

Many of the Terminal Improvements are managed directly by the airline
stakeholders. LAWA adopts an oversight role for these improvements, ensuring that
any renovation improve or enhance the customer experience and maintain strict
safety and security mandates. The Tenant Improvements Element reports these
sorts of efforts.

LAWA has implemented a voluntary Airport Residential Soundproofing Program
(RSP) for aircraft noise impacted areas in the City of Los Angeles. This program is
for impacted homes adjacent to the Los Angeles International Airport (LAX) and Van
Nuys (VNY). Funds under this program do not include Grant funding provided to
other jurisdictions for residential soundproofing projects.

ELEMENT OVERVIEW - Continued



User’s Guide – Project Status Section

The projects reported within each Element are categorized into one of the following two categories.

Projects in this category have an awarded construction contract; and are characterized by a blue-bar. Each project in this category presents
the scope of work, a progress narrative, a Budget and Schedule graphic to depict progress and a narrative describing the current status or
issues.

Projects in this category are in the Design or Bid stage and do not yet have an awarded construction contract. These projects are
characterized by a green-bar; and each project presents the scope of work and a narrative describing current status or issues. Once a
construction contract is awarded, these projects will be transferred from this category into the Projects in Delivery category.
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PROJECT STATUS OVERVIEW

Projects in Delivery

Projects in Development
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This project is part of an airfield improvement program that will ultimately provide a
dual taxilane system west of the new Tom Bradley International Terminal and east of
the future Midfield Satellite Concourse. Taxilane T is being constructed in three
phases.
• The Enabling Phase work, consisting of some early demolition and restoration

work, is complete.
• Phase 1 consists of building the southerly portion of the taxilane and its

connections to Taxilane S, C & D.
• Phase 2 includes the demolition of American Airlines/Qantas Hangar and the

construction of remaining taxilane pavement.
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Project Description

AIRSIDE ELEMENT PROJECTS IN DELIVERY
Taxilane ‘T' (M306A)

Construction Progress

Demolition of Low Bay Hangar and Sky Chef Building and Deluge Systems
Modifications Project:

Evans Brothers Inc. substantially completed the construction of this enabling project
on March 15, 2013; and LAWA’s Final Acceptance of the contract was filed at the
County Recorder’s Office on June 3, 2013.

Taxiway T – Phase 1 Project:

The contractor is substantially complete with the work; and is completing the punch
list and contract close-out activities.
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AIRSIDE ELEMENT PROJECTS IN DELIVERY
Taxilane ‘T' (M306A) - Continued

Schedule Status

Demolition of Low Bay Hangar and Sky Chef Building and Deluge Systems Modifications Project:
A subcontractor for the construction contractor Evans Brothers Inc. has submitted a formal claim for damages. The matter is with Legal for
final determination.

Budget Status

Issues

The Enabling Phase was completed under budget; and the close-out will be
processed once the legal issue (see below) is resolved.

The Phase 1 work is completing under budget.

The Phase 2 work is not yet awarded.

The Enabling Phase is complete; and the project close-out will be processed once
the legal issue (see below) is resolved.

The Phase 1 work is completing on schedule.

The Phase 2 work is not yet awarded.

Incurred Cost 50%

Cost Remaining 50%

Days Elapsed 96%

Days Remaining 4%
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AIRSIDE ELEMENT PROJECTS IN DELIVERY
ONT Runway 8L/26R RSA Improvement (A019A)

Construction Progress

The project will provide a FAA standard Runway Safety Area (RSA). The
improvements consist of: Regrading portions of the RSA, relocating portions of the
service roads at perimeter service area gates, and extending the concrete cover on
top of the West Cucamonga Channel. Additionally, portions of impacted areas will
require perimeter fencing realignment.

The Board approved the recommendation to award the construction contract on
December 17, 2013; and Notice to Proceed (NTP) was issued to Griffith Company
on January 27, 2014.

The contractor completed the channel work and the outstanding electrical work and
re-opened the runway on September 3, 2014; which is two-weeks ahead of
schedule. Construction is complete.

Project Description
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AIRSIDE ELEMENT PROJECTS IN DELIVERY
ONT Runway 8L/26R RSA Improvement (A019A) - Continued

Schedule Status

None at this time.

Budget Status

Issues

LAWA received an FAA AIP grant for 80% of the construction cost for this project in 
September 17, 2013.

The project has completed under budget.

This project has completed ahead of schedule.

Incurred Cost 51%

Cost Remaining 49%

Days Elapsed 89%

Days Remaining 11%
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AIRSIDE ELEMENT PROJECTS IN DELIVERY
West Aircraft Maintenance Area (A017A)

Construction Progress

The project entails the construction of the aircraft maintenance ramp area, new
Remain Over Night (RON) apron and associated support facilities, and a taxiway
connector. The project will be located at the southeast corner of Pershing Drive and
World Way West. The project will include removal and disposal of large stock piles,
mass excavation and grading, approximately 142,000 square yards (29.3 acres) of
Portland Cement Concrete (PCC), airfield lighting, storm drain systems, utilities,
vehicle service road, pavement of asphalt for apron shoulder, GSE parking, and a
landside parking lot.

The Project Definition phase is complete; and the request to advertise for
construction bids was presented to the Board in March 2014. Bids were received
and evaluated; and a recommendation to award the construction contract was
approved by the Board in July 2014.

Notice to Proceed was issued on August 18, 2014; and the contractor has
commenced mobilizing labor, equipment and materials to the site.

Project Description
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Schedule Status

None at this time.

Budget Status

Issues

AIRSIDE ELEMENT PROJECTS IN DELIVERY
West Aircraft Maintenance Area (A017A) - Continued

The project is trending on budget.

The project is tracking on schedule.

Incurred Cost 15%

Cost Remaining 85%

Days Elapsed 7%

Days Remaining 93%
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AIRSIDE ELEMENT PROJECTS IN DEVELOPMENT
Runway 25L Safety Area Improvements and Temporary Repairs

Issues / Status

This project will provide improvements to the west end of Runway 25L and
temporary runway and taxiway pavement repairs. Additionally, there are
improvements to Taxilane C1 which include a Remain-Over-Night (RON) Aircraft
Parking Apron and selective grading at the west end of Runway 7L.

The Planning Phase is complete. Construction bids were received and evaluated;
and the recommendation to award the construction contract is anticipated in October
2014. The budget will be established and this project will move to the Projects in
Delivery section once the bids are received and evaluated.

Project Description
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AIRSIDE ELEMENT PROJECTS IN DEVELOPMENT
North Runway Safety Improvements

Issues / Status

This project implements interim improvements in the northern runway area, including
the relocation of a vehicle service road (VSR) along Lincoln Boulevard covering a
portion of the Argo drainage ditch, relocation of a section of VSR within the RSA
boundary, runway pavement rehabilitation and pavement markings.

The Planning Phase is complete; and pre-design activities are underway. The
budget will be established and this project will move to the Projects in Delivery
section once the bids are received and evaluated.

Project Description
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AIRSIDE ELEMENT PROJECTS IN DEVELOPMENT
South Runway Safety Improvements

Issues / Status

This project includes Improvements to the Runway Safety Area (RSA) at the west
end of Runway 25R/7L to meet the latest FAA Standards. The west end of the
runway will be extended by 850 feet which will provide the full 1,000 feet clearance
for the RSA. The project will also replace deteriorated concrete pavement at the east
end of Runway 25R/7L.

The Planning Phase is complete; and design and pre-construction activities are
underway. The budget will be established and this project will move to the Projects in
Delivery section once the bids are received and evaluated.

Project Description
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AIRSIDE ELEMENT PROJECTS IN DELIVERY SCHEDULE
AS OF: 9/30/2014
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AIRSIDE ELEMENT PROJECTS IN DELIVERY
AS OF: 9/30/2014

Status Description
Baseline 
Budget

Current 
Budget

Committed to 
Date

Incurred to 
Date

Estimate at 
Completion

Variance 
(Budget-EAC) % Incurred % Cont Used

M204A Taxilane 'S' 174,980 162,041 161,764 156,588 160,160 1,882 98% 49%

M306A Taxilane ‘T’ 96,500 145,284 74,500 66,937 133,296 11,990 50% 22%

Close‐out Construction Support Facilities 14,790 9,475 8,096 7,484 8,096 1,379 92% 57%

Close‐out Associated Projects 1,340 1,607 1,605 1,476 1,607 0 92% 97%

Close‐out Crossfield Taxiway Project 177,760 137,245 136,276 136,276 136,276 969 100% 100%

Close‐out LAX Aircraft Rescue and Fire Fighting Facility 14,190 14,155 14,155 14,155 14,155 0 100% 100%

Closed American Airlines Settlement 27,250 21,428 21,428 21,428 21,428 0 100% 100%

Subtotal: Capital Budget 1 506,810 491,235 417,824 404,344 475,018 16,220         N/A N/A

A019A ONT Runway 8L/26R RSA Improvement 4,467 4,770 4,111 2,084 4,111 659 51% 0%

Close‐out VNY Runway 16R Rehabilitation 20,483 19,483 18,205 17,659 18,155 1,328 97% 26%

Closed Taxilane D-10 Reconstruction 9,062 7,456 7,456 7,456 7,456 0 100% 100%

Close‐out AOA Perimeter Fence - Phase 4 6,506 6,506 4,895 4,692 4,895 1,611 96% 3%

Closed
Pavement Management Program - VNY Taxilane A2 
Rehabilitation and RSA Improvements 7,970 5,065 5,065 5,065 5,065 0 100% 100%

Closed
Pavement Management Program - VNY Taxilane A2 
Rehabilitation - Phase 2 2,933 2,521 2,521 2,521 2,521 0 100% 100%

  Subtotal: Capital Budget 2 51,421 45,801 42,253 39,477 42,203 3,598 N/A N/A

(dollars in thousands)

Capital Budget 1

Capital Budget 2

Notes:  1. The Baseline Budget and Current Budget will change as scope is approv ed by  the Board of  Airport Commissioners and mov es f rom Dev elopment to Deliv ery.
2. This report is f or project management purposes only .  Amounts shown abov e as “Incurred to Date” f or projects may ref lect aggregate amounts f or multiple project components tracked in LAWA’s f inancial sy stem.

These amounts may  dif f er from those ref lected in LAWA’s accounting sy stems, due to the timing of  expense recognition or other accounting practices, and should not be relied upon f or inv estment purposes.

Active

Active

Active
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AIRSIDE ELEMENT PROJECTS IN DELIVERY – Continued
AS OF: 9/30/2014

Project # Description Baseline 
Budget

Current 
Budget

Committed to 
Date

Incurred to 
Date

Estimate at 
Completion

Variance 
(Budget-EAC)

% Incurred % Cont Used

A017A West Aircraft Maintenance Area 100,654 100,654 79,912 14,191 93,551 7,103 15% 0%

  Subtotal: Capital Budget 3 100,654 100,654 79,912 14,191 93,551 7,103 N/A N/A

Airside Element: Total 658,885 637,690 539,989 458,012 610,772 26,921 N/A N/A

Capital Budget 3

(dollars in thousands)

Notes:  1. The Baseline Budget and Current Budget will change as scope is approv ed by  the Board of  Airport Commissioners and mov es f rom Dev elopment to Deliv ery.
2. This report is f or project management purposes only .  Amounts shown abov e as “Incurred to Date” f or projects may ref lect aggregate amounts f or multiple project components tracked in LAWA’s f inancial sy stem.

These amounts may  dif f er from those ref lected in LAWA’s accounting sy stems, due to the timing of  expense recognition or other accounting practices, and should not be relied upon f or inv estment purposes.

Active



22

AIRSIDE ELEMENT PROJECTS IN DEVELOPMENT
AS OF: 9/30/2014

Status Description Estimate
Committed to 

Date
Incurred to 

Date
Estimate at 
Completion

Variance 
(Budget-EAC) % Incurred % Cont Used

Runway 25L Safety Area Improvements and 
Temporary Repairs 23,745 465 0 N/A N/A N/A N/A

North Runway Safety Improvements
105,000 2,184 73 N/A N/A N/A N/A

South Runway Safety Improvements
111,000 10,897 9,217 N/A N/A N/A N/A

Airside Element: Projects in Development 239,745 13,546 9,290 N/A N/A         N/A N/A

(dollars in thousands)

Projects in Development

Notes:  1. The Estimate Column prov ides an ov erall order-of -magnitude f orecast of  the total project cost.  It is f or planning purposes only  and will v ary  as the scope is ref ined and the design is progressed.  A  
project will mov e into the  Element and a budget will be established when the Board of  Airport Commissioners (BOAC) approv es the scope.

2. This report is f or project management purposes only .  Amounts shown abov e as “Incurred to Date” f or projects may ref lect aggregate amounts f or multiple project components tracked in LAWA’s 
f inancial sy stem. These amounts may  dif fer f rom those ref lected in LAWA’s accounting sy stems, due to the timing of  expense recognition or other accounting practices, and should not be relied 
upon f or inv estment purposes.

Bid

Design

Design
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AIRSIDE ELEMENT PROJECTS IN DELIVERY CHANGE ORDERS
AS OF: 9/30/2014

Contract
Change

Order No < $150K $150K - $1Mil > $1Mil Notes

Airside Element

No change orders were processed during the reporting period.
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UTILITIES & LANDSIDE ELEMENT PROJECTS IN DELIVERY MAP OVERVIEW



Construction Progress
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UTILITIES & LANDSIDE ELEMENT PROJECTS IN DELIVERY
Central Utility Plant (C001A)

This project provides a replacement Central Utility Plant (CUP) to the one that has
been in operation since 1961. The new CUP will supply hot and chilled water to all
terminal buildings and other facilities in the Central Terminal Area at LAX. Major
project components include:
• CUP building and chillers, boilers, pumps, gas turbine driven generators with heat

recovery steam generators (co-gen)
• Utility distribution systems
• Demolition of existing CUP, cooling towers, maintenance buildings, etc.
• Pump room upgrades in the terminals
• New facility management and control system (FMCS)

Project Description

The erection and assembly of the Thermal Energy Storage Tank rings was
completed in September 2014, followed by the assembly of the roof panels and
installation of the vertical ladder to the exterior of the tank. Chilled water fill and
drain pipe has also been installed in the interior of the erected tank. As the
assembly crew completes their work, they will move out of the tank and install the
final closure panels on the west side of the tank. Interior cleaning, priming and
painting of the panels will commence in early October 2014.
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UTILITIES & LANDSIDE ELEMENT PROJECTS IN DELIVERY
Central Utility Plant (C001A) - Continued

Schedule Status

See Schedule Status above.

Budget Status

Issues

This project is currently forecast to complete under budget.

The Phase 2 milestone is currently 252-days behind schedule; primarily due to
unforeseen conditions such as hazardous soil removal, utility re-routing and transite
piping. Mitigation strategies are being developed with the contractor.

Incurred Cost 87%
Cost Remaining 13%

Days Elapsed 98%

Days Remaining 2%
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UTILITIES & LANDSIDE ELEMENT PROJECTS IN DELIVERY
Second Level Roadway Expansion Joint and Deck Repairs (L008A)

Construction Progress

This project provides for the repair and replacement of aging structural expansion
joints on the Second-Level Roadway (SLR) in the Central Terminal Area (CTA). An
expansion joint is an assembly designed to safely absorb the heat-induced
expansion and contraction of adjoining concrete slabs. Specifically, this project will
replace and repair joints and deck frames as recommended in the Caltrans bridge
inspection report.

This project has been combined with the Second Level Roadway (SLR) and the New
Face of the CTA (NFCTA) Phase 2 Construction Management At Risk (CMAR)
Procurement. The Board of Airport Commissioners awarded the CMAR Contract on
January 13, 2014; and Notice to Proceed (NTP) was issued February 18, 2014.

The contractor has commenced the first phase of work and is actively engaged in
the demolition, hinge lifting and refurbishment work for Phase A hinges. The
contractor is 6% complete.

Project Description
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UTILITIES & LANDSIDE ELEMENT PROJECTS IN DELIVERY
Second Level Roadway Expansion Joint and Deck Repairs (L008A) - Continued

Schedule Status

None at this time.

Budget Status

Issues

The project is trending on budget; and the buy-out is progressing.

The project is tracking to schedule.

Incurred Cost 12%

Cost Remaining 88%

Days Elapsed 31%
Days Remaining 69%
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UTILITIES & LANDSIDE ELEMENT PROJECTS IN DELIVERY
New Face of the CTA - Phase 2 (T012A)

Construction Progress

This project implements various improvements that will dramatically enhance the
passenger experience. The improvements adeptly capture the vibrant spirit of LAX
by creating an inspiring and dynamic pedestrian and vehicular experience. The
improvements are focused upon the upper level roadway within the CTA and include
custom designed light poles and light bands along the outer edge of the upper level
roadway and canopy extension from TBIT to T3 and T4.

This project has been combined with the Second Level Roadway (SLR) and the New
Face of the CTA (NFCTA) Phase 2 Construction Management At Risk (CMAR)
Procurement. The Board of Airport Commissioners awarded the CMAR Contract on
January 13, 2014; and Notice to Proceed (NTP) was issued February 18, 2014.

The contractor has issued the Purchase Order for fabrication of the iconic light
poles; and contracts were awarded for the electrical and light ribbon components.
Pre-construction field work involving the non-destructive examination to locate
reinforcing steel is underway; and light-pole foundation construction started in
September 2014. The contractor is 3% complete.

Project Description
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UTILITIES & LANDSIDE ELEMENT PROJECTS IN DELIVERY
New Face of the CTA - Phase 2 (T012A) - Continued

Schedule Status

None at this time.

Budget Status

Issues

The project is trending on budget; and the buy-out is progressing.

The project is tracking on schedule.

Incurred Cost 13%
Cost Remaining 87%

Days Elapsed 31%
Days Remaining 69%
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UTILITIES & LANDSIDE ELEMENT PROJECTS IN DELIVERY
Electrical, Communications and Water Utility Ext. - 5th Feeder Project (U020)

Construction Progress

The advertisement for construction bids was issued on May 1, 2014; and the bids
were received and evaluated. The recommendation to award the construction
contract was presented and approved by the Board in July 2014; and the project
team conducted the pre-construction in August 2014.

LAWA issued Administrative Notice to Proceed on August 18, 2014; allowing the
contractor to start working on the coordination and planning for this project.
Construction Notice to Proceed is anticipated in October 2014.

Project Description

This project will construct a new 2x6, 34.5 kV duct bank from the vicinity of the
Theme Building, where the new duct bank will tie into the 2x5 power duct bank
constructed by the new Central Utility Plant (CUP) Project, to Sepulveda Boulevard
to provide the necessary infrastructure to allow LADWP to pull a new 5th Feeder to
the airport for increased capacity and a more reliable redundant electrical power
source available for Airport use. In addition, this project will install other
improvements to include: two short extensions of a LAWA power duct bank and a
communications duct bank for future use; a reclaimed water line to Sepulveda; the
extension of a 24-inch fire waterline to Sepulveda; and the extension of a 16-inch
domestic water line to Sepulveda.
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Schedule Status

None at this time.

Budget Status

Issues

The project is trending on budget.

The project is tracking on schedule.

UTILITIES & LANDSIDE ELEMENT PROJECTS IN DELIVERY
Electrical, Comm. and Water Utility Ext. - 5th Feeder Project (U020) - Continued

Incurred Cost 4%

Cost Remaining 96%

Days Elapsed 2%

Days Remaining 98%
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UTILITIES & LANDSIDE ELEMENT PROJECTS IN DELIVERY
Orange Line Busway (FlyAway Site)

Construction Progress

The final design submittal is being developed; and the permitting process and right-
of-way negotiations are underway. Construction notice-to-proceed is anticipated in
January 2015.

Project Description

This project helps to fulfill a requirement of the Settlement Agreement for the
LAXMaster Plan. The project provides the site improvements needed to establish a
new FlyAway site near the Woodley Avenue/Victory Boulevard transit stop along the
Orange Line Bus Bay. This new FlyAway site provides a connection to transit
patrons along the Orange Line in the San Fernando Valley who would no longer
need to drive to the Van Nuys FlyAway terminal to reach a bus connection to LAX.
The existing FlyAway buses serving the Van Nuys terminal will be used to serve this
new FlyAway site.
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Schedule Status

The right-of-way agreement negotiations are underway.

Budget Status

Issues

The project is trending on budget.Incurred Cost 17%

Cost Remaining 83%

Days Elapsed 0%

Days Remaining 100%

UTILITIES & LANDSIDE ELEMENT PROJECTS IN DELIVERY
Orange Line Busway (FlyAway Site) - Continued

The project is tracking to schedule. The construction is expected to commence in
January 2015.
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UTILITIES & LANDSIDE ELEMENT PROJECTS IN DELIVERY
Manchester Square / Belford Demolition – Phase 2

Construction Progress

The pre-construction meeting was conducted on September 18, 2014; and pre-
construction work is underway.

Project Description

This program will demolish nine (9) single- and multi-family residential properties
located in the Manchester Square and Belford residential neighborhoods in two (2)
separate phases based upon the status of the property occupancy. These
properties were acquired through the Voluntary Residential Acquisition and
Relocation Program, which the Commercial Development Group (CDG) has
designated as in need of demolition.
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Schedule Status

None at this time.

Budget Status

Issues

Incurred Cost 0%

Cost Remaining 100%

Days Elapsed 0%

Days Remaining 100%

UTILITIES & LANDSIDE ELEMENT PROJECTS IN DELIVERY
Manchester Square / Belford Demolition – Phase 2 - Continued

The project is trending on budget. No cost has been incurred on this project.

The project is tracking to schedule. Mobilization is anticipated through December
2014; and demolition is expected to begin in January 2015.
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UTILITIES & LANDSIDE ELEMENT PROJECTS IN DEVELOPMENT
CTA Departure Level Security Bollards

Issues / Status

The purpose of this project is to provide additional passenger security at the upper
level of the Central Terminal Area (CTA) by implementing security bollards at
locations in front of the passenger terminals that present the highest vulnerability. In
addition, this project will evaluate several bollard design options to determine which
design option will offer the maximum amount of security while providing an option
that is cost effective and less hindering on pedestrian circulation.

The design and pre-construction work is underway. The budget will be established
and this project will move to the Projects in Delivery section once the bids are
received and evaluated.

Project Description
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UTILITIES & LANDSIDE ELEMENT PROJECTS IN DEVELOPMENT
CTA - Landside Accessibility Improvements Phase 2

Issues / Status

The design and pre-construction work is underway. The budget will be established
and this project will move to the Projects in Delivery section once the bids are
received and evaluated.

Project Description

The project will correct 263 of the 563 ADA deficiencies in the Central Terminal Area
as identified by the 2010 Accessibility Study; the remaining ADA deficiencies were
either included in the "LAX CTA Landside Accessibility Improvements - Phase 1"
project or are being resolved as part of another LAWA project. The majority of Phase
2 work will involve repairing/replacing curb ramps, striping, signage and sidewalk.
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UTILITIES & LANDSIDE ELEMENT PROJECTS IN DEVELOPMENT
Imperial Cargo Complex Water Main Replacement

Issues / Status

The design and pre-construction work is underway. The budget will be established
and this project will move to the Projects in Delivery section once the bids are
received and evaluated.

Project Description

This project provides a 12-inch, high pressure C900 polymerized vinyl chloride
(PVC) pipe to replace 5,400-linear feet of existing water line system at the Imperial
Cargo Complex. The existing valves and lateral connections will also be replaced.
This work will occur along the perimeter of the cargo complex apron area, and along
a stretch of length on Douglas Street. Pavement replacement is recommended on
the South side of the cargo complex.
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UTILITIES & LANDSIDE ELEMENT PROJECTS IN DELIVERY SCHEDULE
AS OF: 9/30/2014
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UTILITIES & LANDSIDE ELEMENT PROJECTS IN DELIVERY
AS OF: 9/30/2014

Status Description
Baseline 
Budget

Current 
Budget

Committed to 
Date

Incurred to 
Date

Estimate at 
Completion

Variance 
(Budget-EAC) % Incurred % Cont Used

Central Utility Plant Program

C001A Central Utility Plant 423,835 416,406 391,542 355,023 406,356 10,050 87% 57%

Subtotal: Central Utility Plant Program 423,835 416,406 391,542 355,023 406,356 10,050 87% 57%
Infrastructure Program

Closed Airport Response Coordination Center (ARCC) 8,175 13,723 13,723 13,723 13,723 0 100% 100%

Subtotal: Infrastructure Program 8,175 13,723 13,723 13,723 13,723 0 100% 100%

Subtotal: Capital Budget 1 432,010 430,129 405,265 368,746 420,079 10,050 N/A N/A

Infrastructure Program
Subtotal: Infrastructure Program 0 0 0 0 0 0 0% 0%
Landside Program

L008A
Second Level Roadway Expansion Joint and Deck 
Repairs 18,900 35,442 27,380 3,962 33,260 2,182 12% 0%

T012A New Face of CTA – Phase 2 70,528 80,651 62,311 9,130 69,213 11,438 13% 0%

Close-out Coastal Dunes Improvement Project 3,000 3,000 1,769 1,706 1,871 1,129 91% 0%
Close-out Manchester Square / Belford Demolition Program 1,981 1,185 1,106 1,106 1,123 61 98% 100%

(dollars in thousands)

Capital Budget 1

Capital Budget 2

Notes:  1. The Baseline Budget and Current Budget will change as scope is approv ed by  the Board of  Airport Commissioners and mov es f rom Dev elopment to Deliv ery.
2. This report is f or project management purposes only .  Amounts shown abov e as “Incurred to Date” f or projects may ref lect aggregate amounts f or multiple project components tracked in LAWA’s f inancial sy stem. 

These amounts may  dif f er from those ref lected in LAWA’s accounting sy stems, due to the timing of  expense recognition or other accounting practices, and should not be relied upon f or inv estment purposes.

Active

Active

Active
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UTILITIES & LANDSIDE ELEMENT PROJECTS IN DELIVERY – Continued
AS OF: 9/30/2014

Notes:  1. The Baseline Budget and Current Budget will change as scope is approv ed by  the Board of  Airport Commissioners and mov es f rom Dev elopment to Deliv ery.
2. This report is f or project management purposes only .  Amounts shown abov e as “Incurred to Date” f or projects may ref lect aggregate amounts f or multiple project components tracked in LAWA’s f inancial sy stem.

These amounts may  dif f er from those ref lected in LAWA’s accounting sy stems, due to the timing of  expense recognition or other accounting practices, and should not be relied upon f or inv estment purposes.

Status Description Baseline 
Budget

Current 
Budget

Committed to 
Date

Incurred to 
Date

Estimate at 
Completion

Variance 
(Budget-EAC)

% Incurred % Cont Used

Close-out Jenny Lot Site Modifications 7,233 6,951 6,745 6,509 6,849 101 95% 100%
Subtotal: Landside Program 101,642 127,229 99,311 22,413 112,316 14,911 N/A N/A

  Subtotal: Capital Budget 2 101,642 127,229 99,311 22,413 112,316 14,911 N/A N/A

L021A
Manchester Square / Belford Demolition Program - 
Phase 2 1,941 1,941 0 0 1,780 161 0% 0%

L017A
Orange Line Busway (FlyAway Site)

1,059 1,059 268 173 1,012 47 17% 0%

U020A
Electrical, Communications and Water Utility Ext. - 
5th Feeder Project 23,033 23,033 17,725 890 21,455 1,578 4% 0%

Subtotal: Capital Budget 3 26,033 26,033 17,993 1,063 24,247 1,786 N/A N/A

Utilities & Landside Element: Total 559,685 583,391 522,569 392,222 556,642 26,747 N/A N/A

Capital Budget 3

(dollars in thousands)

Active

Active

Active
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UTILITIES & LANDSIDE ELEMENT PROJECTS IN DEVELOPMENT
AS OF: 9/30/2014

Notes:  1. The Baseline Budget and Current Budget will change as scope is approved by the Board of Airport Commissioners and moves from Development to Delivery.
2. This report is for project management purposes only.  Amounts shown above as “Incurred to Date” for projects may reflect aggregate amounts for multiple project components tracked in LAWA’s financial system.

These amounts may differ from those reflected in LAWA’s accounting systems, due to the timing of expense recognition or other accounting practices, and should not be relied upon for investment purposes.

Status Description Estimate
Committed to 

Date
Incurred to 

Date
Estimate at 
Completion

Variance 
(Budget-EAC) % Incurred % Cont Used

CTA Departure Level Security Bollards 5,000 14 14 N/A N/A N/A N/A

Imperial Cargo Complex Water Main Replacement 5,000 7 7 N/A N/A N/A N/A
ADA Accessibility Improvements – Phase 2 2,976 28 28 N/A N/A N/A N/A

Utilities & Landside Element: Projects in 
Development

12,976 49 49 N/A N/A         N/A N/A

(dollars in thousands)

Projects in Development

Design

Design

Design
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UTILITIES & LANDSIDE ELEMENT PROJECTS IN DELIVERY CHANGE ORDERS 
AS OF: 9/30/2014

Contract
Change

Order No $0 - $150K $150K - $1Mil > $1Mil Notes

Utilities & Infrastructure Element

C001A – CENTRAL UTILITY PLANT

9/15/2014   DA-4554/0000 0271 $13,428 Pallet Stacker for the CUP Replacement

9/15/2014   DA-4554/0000 0272 $5,095 CUP Demo Unforeseen Pea Gravel

9/15/2014   DA-4554/0000 0273 $296,277 Replacement of Theme Building 6-inch Distribution Piping

9/15/2014   DA-4554/0000 0274 $0 Administrative Transfer of Funds from TA1 to SA1

9/15/2014   DA-4554/0000 0275 $79,956 Terminal 1 Tunnel Life Safety Upgrades

9/15/2014   DA-4554/0000 0276 $3,613 IS-2299 Demolition of Existing Roof Cricket

9/15/2014   DA-4554/0000 0277 $7,905 Add Inspector Lit Driveway Access from Center Way North

9/26/2014   DA-4554/0000 0278 $4,203 TBIT Chilled Water Tie-In

9/19/2014   DA-4554/0000 0282 $117,926 Fans and Cooling Units as Required During Chilled/Condenser Water
Shutdown

9/19/2014   DA-4554/0000 0283 $19,088 Unforeseen 1" Conduit and Storm Drain Conflict with LAWA 2x8 Duct Bank

L012A - COASTAL DUNES IMPROVEMENT PROJECT

9/16/2014 0001 ($248,479) Final Closeout Change
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TERMINAL ELEMENT PROJECT IN DELIVERY MAP OVERVIEW
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TERMINAL ELEMENT PROJECTS IN DELIVERY
Bradley West Traffic Mitigations - World Way South/Center Way (M203C)

Construction Progress

Project Description

This project will allow for the mitigation measure related to the Bradley West Project
EIR to be implemented at this intersection, specifically widening World Way South at
the approach at Center Way to provide an additional right turn lane. In addition, this
project will address additional opportunities for improvements to the intersection,
including adjustments to curb radii to allow for better and safer turning of vehicles,
upgrades to the ADA access ramps to bring them to current standards and other
miscellaneous and related improvements.

This project has been combined with the Second Level Roadway (SLR) and the New
Face of the CTA (NFCTA) Phase 2 Construction Management At Risk (CMAR)
Procurement. The Board of Airport Commissioners awarded the CMAR Contract on
January 13, 2014; and Notice to Proceed (NTP) was issued February 18, 2014.

The project is currently in the pre-construction phase with subcontractor work
packages being developed. The contractor has mobilized to the site.
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TERMINAL ELEMENT PROJECTS IN DELIVERY
Bradley West Traffic Mitigations - World Way South/Center Way (M203C) – Cont.

Schedule Status

None at this time.

Budget Status

Issues

The project is trending on budget.

The project team is reviewing phasing options with the contractor with the goal of
starting this work earlier to avoid the increased traffic flow anticipated through the
summer months.

Incurred Cost 18%
Cost Remaining 82%

Days Elapsed 31%

Days Remaining 69%
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TERMINAL ELEMENT PROJECTS IN DELIVERY
Art In Public Places (M308A)

Construction Progress

Project Description

The program, part of the City of Los Angeles commitment to the community,
commissions local artists to produce original artwork for public places. The City
passed a law in 1989 allocating one percent of all capital improvement costs to
commission art in public places. The Department of Cultural Affairs administers this
program through its Public Art Division, aiming to utilize this one percent to
contribute enduring, contemporary art experiences to public facilities in the City.

Ball-Nogues Studio: Artwork installation is complete.

Pae White Studio: Artwork fabrication is complete; and the installation is underway.

Mark Bradford: Artwork fabrication is progressing.
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TERMINAL ELEMENT PROJECTS IN DELIVERY
Art In Public Places (M308A) - Continued

Schedule Status

This project is trending on budget.

Ball Nogues: Artwork installation is complete. 

Pae White: The entire installation (South and North Sterile Corridors) is scheduled to complete in November 2014. 

Mark Bradford: Artwork installation is scheduled to commence in October 2014.

Budget Status

For Mark Bradford, the schedule must be maintained so that the SSCP can open in December 2014. 

Issues
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TERMINAL ELEMENT PROJECTS IN DELIVERY
Bradley West Core Renovation/East Ramp and Concourse Demo Project (M402A)

Construction Progress

Project Description

This project enables the operation and use of the east gates at Bradley West, improves
customer service and convenience within the existing Tom Bradley International
Terminal (TBIT) core building and improves the terminal's infrastructure to better meet
current and future demand. This project represents the last phase of construction
associated with the new Bradley West facility where the overall project scope of work
includes:

Existing TBIT core renovation, which will include temporary and permanent passenger
security screening checkpoints (SSCP); Apron and concourse demolition and the
construction of apron paving; and Bradley West Connection between the existing TBIT
Core to the new Bradley West Core.

LAWA issued an administrative Notice-to-Proceed (NTP) on September 9, 2013 and
a construction NTP on November 12, 2013.

Work continues on Level 1 to construct baggage handling carousel and the new
Customs and Border Patrol (CBP) office space areas. On levels 3 and 4, the
placement of terrazzo flooring is progressing. Concrete paving for the apron
associated with gates 151, 153, 155 and 157 is complete. The fuel pit installation is
in progress and passenger loading bridges for gates 157 and 159 are installed.
Overall construction progress is 25%.
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TERMINAL ELEMENT PROJECTS IN DELIVERY
Bradley West Core Renovation/East Ramp and Concourse Demo Project (M402A) – Cont.

Schedule Status

See Schedule Status above.

Budget Status

Issues

The project is trending on budget.

The contractor’s schedule submittal forecasts a delay in meeting internal contractual
milestones. The project team is reviewing this submittal and working with the
contractor to mitigate the delays. The project is forecasted to be completed by the
scheduled end date.

Incurred Cost 29%

Cost Remaining 71%

Days Elapsed 47%

Days Remaining 53%
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TERMINAL ELEMENT PROJECTS IN DELIVERY
Elevators and Escalators Replacement (T001A)

Construction Progress

Project Description

This project will upgrade / replace all aging elevators, escalators and moving
walkways at LAX, which have exceeded their useful life expectancy. These units will
be upgraded/replaced in staggered Priority Groups.

Priority I Site Mods - The contract has been closed out.
Priority II - Procurement - Fabrication is at 97%.
Priority II-III Site Mods - See Schedule Status below.
Priority II-III GC MRL Elevators - Combined with the Priority II-III Site Mods.
Priority IV Parking Structure MRL Elevators – Contract was awarded to W.E. O’Neil
Construction on July 21, 2014; and Notice to Proceed is expected in October 2014.
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TERMINAL ELEMENT PROJECTS IN DELIVERY
Elevators and Escalators Replacement (T001A) - Continued

Schedule Status

The Project Team is coordinating options with Customs and Border Patrol to provide an alternate ADA-access path prior to de-activating the
only elevator currently servicing a checkpoint in Terminal 7.

Budget Status

Issues

Kone's 3 year maintenance contract is underway; and the other awarded contracts are
trending on budget.

Priority II-III Site Mods contract began June 20, 2012. The first 54 units have been
returned to service and 13 units are currently under construction. Overall the program
has returned 112 units to service.

Incurred Cost 58%
Cost Remaining 42%

Days Elapsed 72%

Days Remaining 28%
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TERMINAL ELEMENT PROJECTS IN DELIVERY
ADA Accessibility Improvements (T016A)

Construction Progress

Project Description

Los Angeles International Airport (LAX), during its continuous periods of remodeling,
has always strived to maintain an accessible facility with all new work. Ongoing
changes to the airport Central Terminal Area (CTA), which include all nine terminal
buildings, eight parking structures, administrative building, Central Utility Plant,
Control Tower, the Theme Building, surface parking lots, and all the interconnected
roadways and sidewalks have attempted to keep up with the accessibility
requirements needed for total access. Due to the complexities of the projects and
the changing requirements found in later editions of the access codes, it was found
that some CTA elements could be improved. This project implements those
improvements.

Phase 1A - Construction was 100% completed on October 24, 2013.
Phase 1B/1C - The recommendation to award was approved on June 18, 2013; and
the Notices to Proceed for Terminals/Parking Structures 2 and 6 were issued on July
16, 2013; and those efforts are complete..

ADG issued Notices to Proceed for Terminal 3/Parking Structure 3 and Terminal
4/Parking Structure 4 on November 18, 2013; and both efforts are complete.

ADG issued the Notice to Proceed for Terminal 1/Parking Structure 1 on February
18, 2014; and progress is 99% complete. ADG issued Notice to Proceed for
Terminal 7/Parking Structure 7 on May 12, 2014; and progress is 98% complete.
ADG issued Notice to Proceed for Terminal 5/Parking Structure 5 on September 22,
2014.



55

TERMINAL ELEMENT PROJECTS IN DELIVERY
ADA Accessibility Improvements (T016A) - Continued

Schedule Status

This project scope includes movement of pedestrian push buttons and pedestrian signals which belong to the City of Los Angeles's
Department of Transportation. Movement of such equipment requires the preparation of signal plans. The New Face of the CTA project also
involves signal plans for work on traffic signals in the same areas. The New Face of the CTA project team has agreed to incorporate our
signal plans into theirs. The portion of work in this ADA Accessibility Improvements project involving the Department of Transportation's
equipment will likely be constructed by the New Face of the CTA project. The will be transferred from one project to another once the
signalization plan is approved.

Budget Status

Issues

The project is trending on budget.Incurred Cost 58%
Cost Remaining 42%

Days Elapsed 93%
Days Remaining 7%

The project is tracking on schedule.
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TERMINAL ELEMENT PROJECTS IN DELIVERY
Concessions Enabling Project (T017A)

Construction Progress

Project Description

This project undertakes the initial renovation and upgrading of various fire protection
components, electrical distribution elements, accessibility issues in Terminals 4, 5, 7
and 8; as a precursor to the Concessions Redevelopment Program.

The stairway work in Terminal 5 continues. Other exit door installation is underway
and ADA restroom upgrades progresses.
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TERMINAL ELEMENT PROJECTS IN DELIVERY
Concessions Enabling Project (T017A) - Continued

Schedule Status

See Schedule Status above.

Budget Status

Issues

The project is trending on budget.

To minimize duration of Gate shutdown and also reduce impact to ramp operation at
Terminal 5, installation of stairs and 2-hour shaft enclosure will be done intermittently
to accommodate airport operations; and all work is to be completed by June 2015.
The schedule for this project was extended to June 15; which causes the days
elapsed to decrease from what was reported last month.

Incurred Cost 62%

Cost Remaining 38%

Days Elapsed 79%

Days Remaining 21%
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TERMINAL ELEMENT PROJECTS IN DELIVERY
Passenger Boarding Bridge Relocation (T028A)

Construction Progress

Project Description

The Bradley West project provides an opportunity for LAWA to salvage fifteen (15)
Passenger Boarding Bridges (PBBs) and associated equipment manufactured
between 2006 and 2009; and relocate them to select location at Terminals 2, 3 and
6, where the existing equipment is in poor condition. Staff also identified five (5)
additional bridges in these terminals that will receive new or relocated ancillary
equipment, and three (3) bridges at dual bridge gates that require demolition due to
the age and condition of the equipment that will not be replaced. In total, the PBB
Relocation project work will address twenty-three (23) PBBs at LAX.

The first phase of the work is a design-build project that will secure design and
construction services to salvage, renovate, transport and eventually install fifteen
(15) PBBs from Bradley West to Terminals 2, 3 and 6. Eight (8) additional bridges in
Terminals 2, 3 and 6 will either get new or relocated ancillary equipment or be
demolished.

Ten (10) PBBs and ancillary equipment were removed from the old TBIT South
Concourse in November 2013. Refurbishment of the first two PBBs started in
August 2014 and is ongoing. Terminal 2 construction started with the removal and
installation activity on Gate 23 on September 22, 2014.
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TERMINAL ELEMENT PROJECTS IN DELIVERY
Passenger Boarding Bridge Relocation (T028A) - Continued

Schedule Status

Budget Status

Issues

The contractor has completed a survey of the PBB bridges; and indicates additional refurbishment work may be required; which may
impact the budget and schedule. The project team is reviewing this survey and attempting to mitigate the cost impact.

The project is trending on budget, though it may be impacted by the issue noted
below.

The project is tracking to schedule, though it may be impacted by the issue noted
below.

Incurred Cost 18%

Cost Remaining 82%

Days Elapsed 39%
Days Remaining 61%



60

TERMINAL ELEMENT PROJECTS IN DELIVERY
Terminal 2 Improvements

Construction Progress

Project Description

Terminal 2 is the second largest international terminal at LAX. In 2012, Terminal 2
served approximately 4.6 million international passengers. The terminal is
approximately 30-years old and in need of improvements. LAWA has initiated a
Terminal 2 Improvement Program designed to significantly improve the Terminal’s
level of service. This improvement program will provide major upgrades to the ticket
lobby, baggage screening, bag claim, and concourse areas, as well as construction
of all new concessions and upgrades of all systems (electrical, mechanical, telecom,
etc.) that serve the terminal.

Terminal Finishes:
The package buy-out for finishes work is progressing; and pre-construction activities
are underway. The IT Infrastructure and Paging CGMP was approved by the Board
in September 4, 2014.

Terminal Systems:
Pre-construction activities including Area Shutdown Requests (ASR) and Utility
Shutdown Requests (USR) submittal were completed in September 2014; and
construction work has commenced for the baggage handling relocation work.
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TERMINAL ELEMENT PROJECTS IN DELIVERY
Terminal 2 Improvements - Continued

Schedule Status

None at this time.

Budget Status

Issues

The project is trending to budget.

The contractor has submitted a preliminary schedule for the awarded Terminal
Improvement work. The Terminal Improvement schedule and phasing is being
coordinated with stakeholders, LAWA operations, other LAWA departments and the
involved Federal Agencies.

Incurred Cost 10%
Cost Remaining 90%

Days Elapsed 17%

Days Remaining 83%
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TERMINAL ELEMENT PROJECTS IN DELIVERY
Terminal 4 Connector (T011A)

Construction Progress

Project Description

The project consists of the design and construction of a CAL Green certified, multi-
use, multi-level facility including a Checked Baggage Inspection System (CBIS),
South Matrix Interline Baggage Transfer facility, five lane Passenger Security
Screening Check Point (SSCP), South Terminals Passenger Busport, Upper Level
World Way Public Plaza, and a Secure Passenger connection between Tom Bradley
International Terminal (TBIT) and Terminal 4. This project will also include the
installation of a new fire water line in the proximity of the Terminal 4 Connector
Building and capped for future utility connections.

The contractor completed the design document development; and submitted the
100% Construction Document in July 2014. The Building Permit is expected by
October 2014.

The pile foundation drilling and installation activities are complete in the Airside area;
and continues in the Landside area. Overall construction is 37% complete.
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TERMINAL ELEMENT PROJECTS IN DELIVERY
Terminal 4 Connector (T011A) - Continued

Schedule Status

The most recent schedule submittal includes impacts resulting from a sewer strike and the impacts from unknown utilities and the redesign
of the foundation in the landside, airside and Gate 41 Areas. The cost of these impacts is expected to be $0.8M and $2.5M,
respectively. The schedule impact is anticipated to be 142-days; and has an additional potential cost impact of $2.6M.

Budget Status

Issues

Incurred Cost 29%
Cost Remaining 71%

Days Elapsed 53%
Days Remaining 47%

The project is trending on budget, though it will be impacted by the issue noted
below.

The project is tracking on schedule, though it will be impacted by the issue noted
below.
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TERMINAL ELEMENT PROJECTS IN DELIVERY
Midfield Satellite Concourse (North Gates) (T026A)

Construction Progress

Project Description

The new Midfield Satellite Concourse, west of the Tom Bradley International
Terminal (TBIT), is expected to provide up to 11 new aircraft gates for Group V and
VI aircraft, such as the Airbus A380 and the Boeing 747-8. The project may also
include taxiway/taxilane improvements, utility improvements, and other work as
described in the Notice of Preparation of an Environmental Impact Report (released
February 8, 2013).

An early Enabling Project contract will be awarded to prepare the site for the MSC
North Gates Construction; and will consist of relocating the Beacon tower, CCTV
cameras, RTR equipment and other similar efforts.

Enabling Projects:
Proposals for the Enabling Works contract were received in April 2014; and the bids
were evaluated. A recommendation to award the construction contract was
presented to the Board and approved in July 2014. Pre-construction activities are
underway.

Concourse Package:
The Request for Proposals (RFP) for the Concourse Design-Build contract was
issued in July 2014. The technical and pricing proposals have been received and are
being reviewed; and a recommendation to award is forecast for a December 2014
Board meeting.
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Schedule Status

None at this time.

Budget Status

Issues

Enabling Project:
The project is trending to budget.

Enabling Project:
The project is tracking on schedule.

TERMINAL ELEMENT PROJECTS IN DELIVERY
Midfield Satellite Concourse (North Gates) (T026A) - Continued

Incurred Cost 0%
Cost Remaining 100%

Days Elapsed 1%
Days Remaining 99%
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TERMINAL ELEMENT PROJECTS IN DEVELOPMENT
TBIT EDS OS1 AND OS2

Issues / Status

Project Description

This project addresses an immediate need to provide additional baggage screening
capacity in the Tom Bradley International Terminal (TBIT), and serves as an enabling
project for the future BHS reconfiguration project that is expected to be implemented
within a Tenant Improvement Program.

The TBIT EDS OS1 and OS2 Project entails the modification of two existing
oversized baggage conveyers to allow installation of two CTX 550 Explosive
Detection System (EDS) units. The work includes adding and/or relocating fire
protection system, concrete, HVAC and electrical work.

The overall BHS reconfiguration project is reported within the Tenant Improvement
Program; and this EDS reconfiguration remains part of the Terminal Element Capital
Improvement Program.
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TERMINAL ELEMENT PROJECTS IN DEVELOPMENT
Terminal 3 Restroom Enhancements

The restroom enhancement project involves renovating all the existing finishes in the
restrooms (floors, walls, ceilings) and the replacement of all the existing fixtures
(toilet, sinks and urinals) in the twelve (12) public restrooms in the terminal. New
doors, lighting, mirrors, toilet partitions, paper towel dispensers and soap dispensers
will also be installed. There will be new HVAC distribution back to the nearest main
trunk line, new electrical distribution and new plumbing within the restroom, among
other associated work.

The project definition phase is complete; and design activities are underway. This
work will be incorporated into the Terminal 3 Improvement program once the Board
awards the construction contract.

Issues / Status

Project Description
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TERMINAL ELEMENT PROJECTS IN DEVELOPMENT
Terminal MPOE and IT Room Expansion

Issues / Status

Project Description

This project implements twenty-one (21) Terminal Main Point of Entry (MPOE) and
IT Rooms within the existing terminals. These IT rooms provide an industry-
standard, clean and secure, permanent space for the next generation of network
switching, application servers and other IT support equipment.

The design effort is underway for this work; and the budget will be established and
this project will move to the Projects in Delivery section once the Board awards the
construction contract.
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TERMINAL ELEMENT PROJECTS IN DEVELOPMENT
Terminal 6 Improvements

Issues / Status

Project Description

The Systems Upgrade project consists of rebuilding or replacing approximately 204-
panels and 22 Electrical Rooms and 43 other terminal locations. The project also
involves the addition of panels to provide power to future electrified ground service
equipment, but not any of the GSE specific equipment. The existing feeder
conductors are expected to remain, however that assumption will be verified through
a field investigation and survey.

The design effort is underway for this work; and the budget will be established and
this project will move to the Projects in Delivery section once the Board awards the
construction contract.
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TERMINAL ELEMENT PROJECTS IN DELIVERY SCHEDULE
AS OF: 9/30/2014
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TERMINAL ELEMENT PROJECTS IN DELIVERY
AS OF: 9/30/2014

Status Description Baseline Budget
Current 
Budget

Committed to 
Date

Incurred to 
Date

Estimate at 
Completion

Variance 
(Budget-EAC) % Incurred % Cont Used

Bradley West Program

M402A
Bradley West Core Renovation/East Ramp 
and Concourse Demo Project 273,170 356,116 305,989 102,329 350,365 5,751 29% 11%

M308A Art In Public Places 5,360 5,360 5,360 3,111 5,360 0 58% 0%

M203C
Bradley West Traffic Mitigations -World Way 
South/Center Way 735 2,166 1,748 355 2,023 143 18% 0%

Close‐out Bradley West Gates 906,474 872,931 874,617 869,434 875,481 (2,550) 99% 100%

Close‐out Bradley West Core Improvements 808,364 808,649 821,598 816,953 821,227 (12,578) 99% 100%

Close‐out New Face of CTA - Phase 1 43,270 51,261 50,713 50,713 51,129 132 99% 87%

Closed Construction Traffic Mitigations 3,542 2,061 2,061 2,061 2,061 0 100% 100%

Subtotal: Bradley West Program 2,040,915 2,098,544 2,062,086 1,844,956 2,107,646 (9,102) N/A N/A
Elevator & Escalator Program

T001A Elevators and Escalators Replacement 270,000 242,581 229,313 135,906 235,306 7,277 58% 78%

Subtotal: Elevator & Escalator Program 270,000 242,581 229,313 135,906 235,306 7,277 58% 78%

Subtotal: Capital Budget 1 2,310,915 2,341,125 2,291,399 1,980,862 2,342,952 (1,825) N/A N/A

(dollars in thousands)

Capital Budget 1

Notes:  1. The Baseline Budget and Current Budget will change as scope is approved by the Board of Airport Commissioners and moves from Development to Delivery.
2. This report is for project management purposes only.  Amounts shown above as “Incurred to Date” for projects may reflect aggregate amounts for multiple project components tracked in LAWA’s financial system.

These amounts may differ from those reflected in LAWA’s accounting systems, due to the timing of expense recognition or other accounting practices, and should not be relied upon for investment purposes.

Active

Active

Active

Active



72

TERMINAL ELEMENT PROJECTS IN DELIVERY – Continued
AS OF: 9/30/2014

Status Description Baseline Budget
Current 
Budget

Committed to 
Date

Incurred to 
Date

Estimate at 
Completion

Variance 
(Budget-EAC) % Incurred % Cont Used

Terminal-wide Improvements

T016A ADA Accessibility Improvements – Phase 1 2,000 4,540 3,881 2,633 4,516 25 58% 0%

T017A Concessions Enabling Project 3,445 3,445 1,630 1,581 2,542 903 62% 0%

T028A Passenger Boarding Bridge Relocation 12,333 14,240 11,649 2,540 14,419 (180) 18% 15%

Close‐out Fire Life Safety System Upgrades T1 & T2 5,300 3,333 3,266 2,984 3,290 43 91% 100%
Subtotal: Infrastructure Program 23,078 25,558 20,426 9,738 24,767 791 N/A N/A
Terminal 2 
Terminal 2 Improvement Program

    O Electric meter reading

    O Electrical Systems
    O Ticket/Bag Claim renovation

    O IT Infrastructure / Paging

Subtotal: Terminal 2 156,286 156,286 127,397 14,087 146,530 9,755 10% 0%
Terminal 3 

Close‐out Terminal 3 Backfill Project 5,846 6,598 6,517 6,503 6,576 22 99% 98%
Subtotal: Terminal 3 5,846 6,598 6,517 6,503 6,576 22 99% 98%
Terminal 4 

T011A Terminal 4 Connector Building 114,318 114,496 88,647 32,278 110,794 3,702 29% 4%
Subtotal: Terminal 4 114,318 114,496 88,647 32,278 110,794 3,702 29% 4%

Capital Budget 2

156,286 0%Active 156,286 127,397 14,087 146,530 9,755 10%

(dollars in thousands)

Notes:  1. The Baseline Budget and Current Budget will change as scope is approved by the Board of Airport Commissioners and moves from Development to Delivery.
2. This report is for project management purposes only.  Amounts shown above as “Incurred to Date” for projects may reflect aggregate amounts for multiple project components tracked in LAWA’s financial system.

These amounts may differ from those reflected in LAWA’s accounting systems, due to the timing of expense recognition or other accounting practices, and should not be relied upon for investment purposes.

Active

Active

Active

Active
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TERMINAL ELEMENT PROJECTS IN DELIVERY - Continued
AS OF: 9/30/2014

Status Description Baseline Budget
Current 
Budget

Committed to 
Date

Incurred to 
Date

Estimate at 
Completion

Variance 
(Budget-EAC) % Incurred % Cont Used

Terminal 6 
Subtotal: Terminal 6 0 0 0 0 0 0 0% 0%
Terminal 7 /8

Close‐out Terminal 7 Restroom Enhancements 6,159 714 669 595 678 36 88% 0%
Subtotal: Terminal 7 /8 6,159 714 669 595 678 36 88% 0%

  Subtotal: Capital Budget 2 305,687 303,652 243,656 63,201 289,345 14,306 N/A N/A

T026A Midfield Satellite Concourse Program                     

    O Enabling Project                                         

T001A Elevators and Escalators Replacement 0 10,334 10,334 0 10,334 0 0% 0%

  Subtotal: Capital Budget 3 74,990 85,324 12,251 182 79,634 5,690 N/A N/A

Terminal Element: Total 2,691,592 2,730,101 2,547,306 2,044,245 2,711,931 18,171 N/A N/A

5,690 0% 0%74,990 74,990 1,917 182 69,300

Capital Budget 3

(dollars in thousands)

Notes:  1. The Baseline Budget and Current Budget will change as scope is approved by the Board of Airport Commissioners and moves from Development to Delivery.
2. This report is for project management purposes only.  Amounts shown above as “Incurred to Date” for projects may reflect aggregate amounts for multiple project components tracked in LAWA’s financial system.

These amounts may differ from those reflected in LAWA’s accounting systems, due to the timing of expense recognition or other accounting practices, and should not be relied upon for investment purposes.

Active

Active
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TERMINAL ELEMENT PROJECTS IN DEVELOPMENT
AS OF: 9/30/2014

Status Description Estimate
Committed to 

Date
Incurred to 

Date
Estimate at 
Completion

Variance 
(Budget-EAC) % Incurred % Cont Used

TBIT EDS OS1 and OS2 6,800 6,880 6,590 N/A N/A N/A N/A
Midfield Satellite Concourse (North Gates) 1,600,000 14,087 9,468 N/A N/A N/A N/A
Terminal MPOE / IT Room 29,500 1,678 857 N/A
Passenger Boarding Bridge Relocation

     O T-3 and T-6 

Terminal 2 Improvement Program 

     O Various packages

Terminal 3 Improvement Program

     O Restroom Enhancements

Terminal 6 Improvement Program

     O Electrical Upgrade

Terminal Element: Projects in Development
1,741,300 25,155 18,385 N/A N/A         N/A N/A

(dollars in thousands)

Projects in Development

7,200 0 0 N/A N/A N/A N/A

47,000 0 0 N/A N/A N/A N/A

17,800 520 275 N/A N/A N/A

33,000 1,990 1,195 N/A N/A N/A N/A

N/A

Notes:  1. The Baseline Budget and Current Budget will change as scope is approved by the Board of Airport Commissioners and moves from Development to Delivery.
2. This report is for project management purposes only.  Amounts shown above as “Incurred to Date” for projects may reflect aggregate amounts for multiple project components tracked in LAWA’s financial system.

These amounts may differ from those reflected in LAWA’s accounting systems, due to the timing of expense recognition or other accounting practices, and should not be relied upon for investment purposes.

Bid

Design

Design

Design

Design

Design

Active



75

TERMINAL ELEMENT PROJECTS IN DELIVERY CHANGE ORDERS
AS OF: 9/30/2014

Contract
Change

Order No < $150K $150K - $1Mil > $1Mil Notes

Terminal Element

No change orders were processed during the reporting period.
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TENANT IMPROVEMENTS ELEMENT MAP OVERVIEW
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TENANT IMPROVEMENTS ELEMENT
Terminal Commercial Management (TCM) (TI00)

Project 
Description

Project Description

The Terminal Commercial Management (TCM) agreements provide for the
development, leasing and management of convenience retail, specialty retail, food
and beverage and certain other passenger services in Terminals 1, 2, 3, 6, Tom
Bradley International Terminal and the Theme Building. In support of the
development activities required in the TCM agreements, the TCM and its concession
tenants anticipate at least $160.5 million in initial premise improvements and up to
another $74.5 million in non-premise (public seating, restrooms, common area
enhancements, etc.) improvements to the terminal facilities and Theme Building. The
details of the investment program, by facility or Area, are developed in the form of a
Definitive Improvement Plan (DIP) which requires LAWA review and

approval. Each DIP identifies the premises to be incorporated into the respective TCM agreement and the cost of any related non-premises
improvements. In accordance with the TCM agreements, the development and investment in non-premises improvements in the terminal
facilities and Theme Building are capital assets to be acquired by LAWA subject to Board approval of each DIP.
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TENANT IMPROVEMENTS ELEMENT
Terminal 1 (TI01)

Project Description

Southwest Airlines is preparing a major renovation program for Terminal 1. These
renovations include: improvements to the passenger security screening checkpoint;
the design and implementation of a new inline Checked Baggage Inspection System
(CBIS) and baggage sorting system; upgraded holdrooms and associated building
infrastructure; refurbished arrival/baggage claim area; replacement of the passenger
boarding bridges; renovations to airline support office space; and the replacement of
aircraft paving sections and associated fuel hydrant pit locations.
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TENANT IMPROVEMENTS ELEMENT
Bradley West Outbound Baggage Handling System

Project Description

This project enhances and modifies the existing TBIT In-line Baggage Handling
System (BHS) to provide better processing and increased throughput of baggage to
accommodate future predicted growth. This will be accomplished primarily by
revamping the existing layout to provide more BHS Checked Baggage Inspection
room.
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TENANT IMPROVEMENTS ELEMENT
Terminal 5 (TI05)

Project Description

Delta Airlines is renovating Terminal 5 through a series of projects including: upgrade
to the Terminal 5 customs and border protection and federal inspection station
(CBP/FIS) processing area, construction of an in-line baggage screening facility,
upgrade of the Terminal 5 security screening check point (SSCP) by reworking the
queuing area, adding escalators and adding additional lanes for passenger
screening, upgrade of the ticket lobby and baggage claim, upgrade the signage and
wayfinding, and improvements in the gate and departure levels in Terminal 5. In
addition to Delta's renovation, a phased implementation of a new concessions
program in the terminal began in the fall of 2011.

Overall, work in Terminal 5 includes the scope, both airline and LAWA-related, being done by Delta Airlines, Elevator and Escalator
Replacement and Concessions
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TENANT IMPROVEMENTS ELEMENT 
Terminal 6 (TI06)

Project Description

Alaska Airlines has recently completed an upgrade of Terminal 6 through multiple
projects including: construction of an in-line baggage screening facility project;
construction of Alaska’s “airport of the future;” a rework of the ticket lobby;
construction of additional lanes for the security screening check point; reconstruction
of the FIS corridor in the satellite extension; replacement of the escalators and
elevators in the terminal and upgrading the departure area finishes. The concessions
program for Terminal 6 is currently in the procurement development stage in
coordination with the Terminal Commercial Manager (TCM) program delivery
method.
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TENANT IMPROVEMENTS ELEMENT
Terminal 7/8 (TI07)

Project Description

United Airlines is preparing a major renovation program for Terminal 7/8. These
renovations include: improvements to the passenger security screening checkpoint;
the design and implementation of a new inline Checked Baggage Inspection System
(CBIS) and baggage sorting system for Terminals 7 and 8; upgraded holdrooms and
associated building infrastructure; refurbished arrival/baggage claim area;
replacement of the passenger boarding bridges; renovations to airline support office
space; and constructing a new premium passenger lounge and support office space.



User’s Guide - Budget Reports

The information provided herein is designed to furnish users of the Airport Development Group (ADG) Budget Reports with greater
knowledge and a better understanding of the composition of the various components of the budget report.

Baseline Budget – For projects in Capital Budget 1, it is the estimated cost of the project as it was reported in the November 2009 report
with the exception of the Crossfield Taxiway project, which is from the February 2009 Operating Statement (OS) budget report. For projects
in Capital Budget 2 and 3, it is typically calculated when the contract is awarded by the Board.

Current Budget - Is the estimated cost of the project as it was planned plus or minus any processed revisions.

Committed to Date - Is the total contractual obligation to date for the project, e.g. awarded design contracts, awarded construction contracts,
authorized task orders, etc.

Incurred to Date - Is the total of invoices received to date for the project.

Estimate at Completion (EAC) - Is the latest estimate of the total cost of the project.

Variance - Is the difference between Budget minus Estimate at Completion (EAC).

Percent (%) Incurred - Calculated as Incurred to Date divided by Estimate at Completion, this column provides a financial-oriented progress
indicator.

Percent (%) Contingency Used: Calculated as the change in Contingency divided by Original Contingency, this column provides an indicator
for project contingency-usage.
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BUDGET OVERVIEW



PROGRAM COST SUMMARY
AS OF: 9/30/2014

84

Description Baseline 
Budget

Current 
Budget

Committed to 
Date

Incurred to 
Date

Estimate at 
Completion

Variance (Budget-
EAC) % Incurred % Cont 

Used

Airside Element 506,810 491,235 417,824 404,344 475,018 16,217 N/A N/A

Terminal Element   

      Bradley West Program 2,040,915 2,098,544 2,062,086 1,844,956 2,107,646 (9,102) N/A N/A

      Elevator & Escalator Program 270,000 242,581 229,313 135,906 235,306 7,275 N/A N/A

Utilities & Landside Element

      Central Utility Plant Program 423,835 416,406 391,542 355,023 406,356 10,050 N/A N/A

      Infrastructure Program 8,175 13,723 13,723 13,723 13,723 0 N/A N/A

Residential/Soundproofing Element 180,000 160,000 155,144 153,201 160,000 0 N/A N/A

CB1-Unallocated Contingency N/A 10,355 N/A N/A 0 10,355 N/A N/A

Subtotal: Capital Budget 1     3,432,844 3,269,632 2,907,153 3,398,049 34,795 N/A N/A

Airside Element 51,421 45,801 42,253 39,477 42,203 3,598 N/A N/A

Terminal Element 305,687 303,652 243,656 63,201 289,345 14,307 N/A N/A

Utilities & Landside Element

      Infrastructure Program 0 0 0 0 0 0 N/A N/A

      Landside Program 101,642 127,229 99,311 22,413 112,316 14,913 N/A N/A

Residential/Soundproofing Element 1,317 1,124 1,124 1,124 1,124 0 N/A N/A

CB2-Unallocated Contingency N/A 22,771 N/A N/A 0 22,771 N/A N/A

  Subtotal: Capital Budget 2     500,577 386,344 126,215 444,988 55,589 N/A N/A

Airside Element 100,654 100,654 79,912 14,191 93,551 7,103 N/A N/A

Terminal Element 74,990 85,324 12,251 182 79,634 5,690 N/A N/A

Utilities & Landside Element 26,033 26,033 17,993 1,063 24,247 1,786 N/A N/A

CB3-Unallocated Contingency N/A 0 N/A N/A 0 0 N/A N/A

  Subtotal: Capital Budget 3     212,011 110,156 15,436 197,432 14,579 N/A N/A

Projects in Development N/A N/A 38,750 27,724 N/A N/A N/A N/A
Report Total 4,145,432 3,804,882 3,076,528 4,040,469 N/A N/A N/A

(dollars in thousands)

Capital Budget 1

Capital Budget 2

Capital Budget 3

Notes:  1. The Baseline Budget and Current Budget will change as scope is approved by the Board of Airport Commissioners and moves from Development to Delivery.
2. This report is for project management purposes only.  Amounts shown above as “Incurred to Date” for projects may reflect aggregate amounts for multiple project components tracked in LAWA’s financial system.

These amounts may differ from those reflected in LAWA’s accounting systems, due to the timing of expense recognition or other accounting practices, and should not be relied upon for investment purposes.
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OCIP
AS OF: 9/30/2014



86

OCIP – Continued
AS OF: 9/30/2014
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OCIP – Continued
AS OF: 9/30/2014
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SBE/DBE/MWBE
AS OF: 9/30/2014

SUBCONTRACTOR UTILIZATION SUMMARY REPORT

Firm Contract 
No.

Proposed 
Level of 

Participation
SBE DBE M/WBE Remarks

SBE PROCURED CONTRACTS
AVB Management Partners Joint Venture DA-4834 20.00% 37.02% N/A 12.23%
Griffith Company DA-4836 15.00% 17.89% N/A 0.48%

Griffith/Coffman Joint Venture DA-4925 17.00% Pending First 
Billing

Hill/APSI Joint Venture DA-4828 20.00% 54.15% N/A N/A
Integrated Project Control Team (IPCT) Joint Venture DA-4829 20.00% 94.18% N/A N/A
Myers & Sons/Banicki Joint Venture DA-4879 15.00% 3.34% N/A N/A
Parsons Transportation Group DA-4835 20.00% 40.24% N/A N/A

Skanska W.E. O'Neil Joint Venture DA-4924 25.00% Pending First 
Billing

Steve Bubalo Construction Co DA-4926 10.00% Pending First 
Billing

W.E. O'Neil Construction DA-4923 11.60% Pending First 
Billing

DBE PROCURED CONTRACTS
AECOM Technical Services, Inc. DA-4260 12.00% N/A 20.41% N/A
Atkins DA-4515 24.00% N/A 26.67% N/A

Clark McCarthy Joint Venture DA-4849 18.05% 16.21% 0.00% 0.00% Under Review by 
Procurement

Coffman Specialties, Inc. DA-4803 7.00% N/A 5.22% N/A
Fentress Architects DA-4274 13.75% N/A 6.01% 12.89%
Kimley-Horn and Associates DA-4555 5.13% N/A 8.33% 6.20%

Turner Construction Company DA-4798 15.00% 0.13% 1.91% N/A Pending Review of 
DBE Status

Achieved Participation to Date*
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SBE/DBE/MWBE – Continued
AS OF: 9/30/2014

M/WBE PROCURED CONTRACTS
Atkins DA-4679 11.50% N/A 8.79% 3.64%
Base Architecture DA-4713 20.00% N/A N/A 25.68%
Clark/McCarthy Joint Venture - Construction DA-4554 16.00% N/A N/A 13.90%
Clark/McCarthy Joint Venture - Design DA-4554 20.10% N/A N/A 16.41%
Gin Wong DA-4750 20.00% 3.06% N/A 46.31%
Gruen Associates DA-4761 25.00% N/A N/A 50.68%
HNTB Corporation DA-4748 20.00% N/A 2.72% 12.80%
Jacobs Project Management Co. DA-4417 25.00% N/A N/A 22.90%
Parsons Transportation Group, Inc. DA-4415 23.00% N/A N/A 48.90%
Paslay Management Group DA-4324 10.00% N/A N/A 19.37%
Rivers & Christian DA-4762 26.00% N/A N/A 30.99%
Skidmore Owings & Merrill DA-4822 23.00% N/A N/A 5.52%
Turner Construction Company DA-4779 15.00% N/A N/A 9.42%

URS Corporation, Inc. DA-4763 20.00% N/A N/A 21.17%

W.E. O'Neil Construction Co. of California DA-4712 9.60% N/A N/A 5.33%

*Achieved Participation to Date includes progress in the pledged program and progress outside of the pledge.


